

	Task Info		Project	Hours Spent
05/07/2022	Rounding off the Boarding Fee		DRS	1
07/07/2022	Learned Roles and permissions. Created two roles Sales Manager and Sales Executive for two users.		DRS	3
08/07/2022	Created all roles send by Dark Rhino Security Inc and assigned users almost all of the roles. Except four to five roles		DRS	4
13/07/2022	Try to deploy the DRS workflows everything did for them in their sandbox account but in sandbox account client script is not there.		DRS	2
15/07/2022	Moved the workflows created in our test instance to Dark Rhino Security Inc CRM		DRS	4
19/07/2022	Try to sync the products to subscriptions for Dark Rhino Security Inc		DRS	4
20/07/2022	Try to sync the products of zoho crm to plans and addons as zoho subscriptions		DRS	8
21/07/2022	Synced products in the Zoho CRM into plans and addons of Zoho Subscriptions.		DRS	8
22/07/2022	Synced multiple products in the Zoho CRM into plans and addons of Zoho Subscriptions.		DRS	4
22/07/2022	Trying to sync plans and addons of Zoho Subscriptions to Zoho CRM		DRS	4
25/07/2022	Using Sync from subscriptions button in the products detail view page sync a plan or addon in subscriptions are update the corresponding product.		DRS	4
26/07/2022	Using Sync from subscriptions button in the products module Mass update button could sync the plans and addons in the Zoho subscriptions to Zoho CRM		DRS	4
26/07/2022	Created a workflow in the Quote module of Zoho CRM that will create a Zoho subscription when the Quote Stage is closed won. Items added in the quotes are created as a plan in each subscription created.		DRS	4
27/07/2022	Tried to create subscriptions for item in the Quote is addon when the Quote Stage is closed won.		DRS	2
28/07/2022	Created Products as Plan and Addon in Subscriptions in Detail View using Sync to Subscriptions and Sync from Subscriptions buttons in the Detail View		DRS	8
29/07/2022	Created Products as Plans and addons in Subscriptions in List View using Mass Update Buttons (Sync to Subscriptions and Sync from Subscriptions buttons)		DRS	4
30/07/2022	Created Subscriptions for closed won quote when we edit or create. If a quote has two items one is plan and addon. First create a subscription for plan item. Second create subscriptions for the second item in the quote as addon associated plan is previous item.		DRS	4
01/08/2022	Worked on implementing the Billing cycles in plan as pick list and revamp the code based on it.		DRS	2
02/08/2022	For Sync to Subscriptions added proper creation and updating of plans and add-ons message in Detail View and List View Mass Update.		DRS	2
02/08/2022	Synced Quoted items as subscriptions when the quote stage is updated to closed won		DRS	3
03/08/2022	Added proper plans for Dark Rhino Security from Zoho CRM to Zoho Subscriptions based on the plans details given by DRS in Google Docs		DRS	3
03/08/2022	Restrict the user to edit the product code of the product in Zoho CRM using client script		DRS	3
04/08/2022	Added Client script in the edit page of the Product Module in order to restrict the user to modify Product Code, Product Type, Billing Frequency, and Bill every of the plan.		DRS	2
04/08/2022	Added two pages for a statement of work using PHP in the server 170.187.204.99 (Isalon server) in the file /var/www/html/isalon/ibm.php		DRS	2
06/08/2022	Don't create subscriptions for the items in the quote that has it's product type is Item won't create as plan or addon in subscriptions when the quote stage is closed won.		DRS	2
06/08/2022	Added proper alert message while syncing product, addon or item in the quote as subscriptions plan, addon. For item we won't sync alert message will display while syncing		DRS	2
08/08/2022	Create invoice for items in the quote product type is Item when the quote stage is closed won. Created Invoice numbers are displayed in the quote module and note is also displayed after creation of invoice in books and subscriptions.		DRS	4
09/08/2022	Fixed issues in invoice creation for items in the quote's product type is item when the quote stage is closed won		DRS	2
09/08/2022	Listed the works done for DRS		DRS	1
10/08/2022	Worked and show demo for DRS (Plan, addon, and Item sync)		DRS	3
11/08/2022	Worked on creating Deal Management Process Blue Print.		DRS	6
12/08/2022	Completed Deal Management process in blueprint		DRS	6
16/08/2022	Worked on Demo of Deal management process (DRS) and fixed issues noted during testing the process		DRS	2

	Task Info		Project	Hours Spent
17/08/2022	Fixed issue in Deal management process of blueprint when we switch from Negotiation stage to Approval and Out for Signature		DRS	2
17/08/2022	Created a Start Date of Implementation date field in Quote module that will help triggering the activation date of subscriptions		DRS	1
17/08/2022	Update the approval process of on hold section in deal mangement process of blueprint		DRS	1
23/08/2022	Fixed issue in updating the zoho sign documents when the quote sent out for signature. Now updation in done only refreshing the quote. Need to fix this issue.		DRS	2
24/08/2022	Migration work for DRS (MSP, Sync Items, Plans and Addons to Subscriptions, BluePrint Process)		DRS	6
25/08/2022	Created Videos for DRS for MSP, On Boarding Fee, Subscription Creation and Blue Print Deal Management Process		DRS	4
29/08/2022	Sent both MSA and SOW for signature in Zoho Sign when clicking Sent Out for Signature transition		DRS	2
29/08/2022	Fixed on Boarding Fee update while transition in Blue Print Process		DRS	2
29/08/2022	Clean the unwanted comments and info in the code		DRS	1
30/08/2022	Created a Signal while a quote passes a transition submit for approval but it dispalys under a record owner login instead of approver login. Need to fix it.		DRS	2
02/09/2022	Created a simple lead form in Zoho Creator and synced the created lead in lead module of Zoho CRM		DRS	2
02/09/2022	Try to create a mobile application for the same but couldn't		DRS	3
13/09/2022	Worked for DRS Demo		DRS	5
13/09/2022	Update MSP button and workflow in detail page of Product Module		DRS	1
14/09/2022	Worked on show the deal won transition of Blue Print Process to sales person only both of them signed both the SOW and MSA		DRS	4
14/09/2022	Take the Quote Signing Process video demo		DRS	1
23/09/2022	DRS deployment in his Sandbox Account. Deployed Product and Quotes module and need to test the workflows related to this module.		DRS	5
26/09/2022	Deployed things deployed in Sandbox of DRS into live instance. Also directly deployed blue print process and things not deployed in sandbox account		DRS	6
28/09/2022	Worked and test the deployed things especially zoho sign process in live instance of DRS		DRS	3
30/11/2022	Worked on DRS project to convert the signed quote to recurring invoices		DRS	6
06/12/2022	Worked on updating packages while changing the price of products		DRS	3
07/12/2022	Create Package with associated products information as line items and option to provide discount for the package and update the package price while updating the associated products price		DRS	5
08/12/2022	Worked on updating packages associated products while changing the product as active or inactive		DRS	4
09/12/2022	Worked on updating the active and inactive products in the package associated product list. If the product is inactive it will be removed from the package associated list. If the product is active it will be add to the package associated product list		DRS	4
12/12/2022	Update usage unit in package associated products line item and shown a small video demo for package creation using real time products of DRS		DRS	3
13/12/2022	Update product in existing package line item if we associate a package to a new product		DRS	1
14/12/2022	Worked on removing package from line item of quote and add it's associated products in the line item of quote		DRS	3
15/12/2022	Completed removing package from line item of quote and add it's associated products in the line item of quote		DRS	4
16/12/2022	Moved the workdone for the past 20 days is moved to live instance of DarkRhino security		DRS	4
17/12/2022	Worked on update the usage unit in the quote using v3 API in live instance		DRS	4
19/12/2022	Provide temporary solution for update issue of quotes through v3 API by making the quantity of package as zero		DRS	2
20/12/2022	Resolve the issue of package still in the quote after update using API by again update the quote using updateCRM Record By Id		DRS	1
20/12/2022	Analyze the issue of hitting more API while updating the above resolved function via workflow using create or edit for all quotes. Analysis result if we update the resolved function through without workflow it exactly takes 36 API for a two packages with two products and two products in a quote. At the same time if we update a quote through workflow again and again it will exhaust our daily credits of 74000.		DRS	2
20/12/2022	Shown demo to Manoj in Dev Sandbox with the above problematic workflow of updating quote with packages		DRS	1

	Task Info		Project	Hours Spent
21/12/2022	Implemented unwrapping the packages from quote using Unwrap Packages from Quote Button in the detail view of quote to overcome the issue of lot of API hit using workflow		DRS	3
22/12/2022	Contact support guy Siddik to resolve the API issue while updating the quote through API and workflow		DRS	2
23/12/2022	Try to fix the DRS update issue in quote when unwrap the packages from quote using unwrap packages from quote button in detail view of Quote module		DRS	4
26/12/2022	Fixed the update issue of quote while unwrapping the packages from quote and add the associated products in the packages to the quote line item and remove the packages from line item of quote		DRS	4
11/01/2023	Worked on updating product SKU and discount field in each and every product line items of package. Also update the discount, product SKU fields of package when we update product code and discount percentage of products associated products are updated		DRS	2
11/01/2023	While unwrap the packages discount of each and every product is updated as discount in the line item of quote		DRS	1
12/01/2023	Taken video for Manoj about creation of package with product sku and discount in line item of products in package and also taken small video demo of how package is unwrapped from quote line item and added its associated products as line item with discount in each of the line item.		DRS	1
24/01/2023	Shown Demo for manoj about creation of package with discount and quote unwrapping with discount		DRS	1
25/01/2023	Updated Product SKU in products information subform and also update it in unwrapping the quote when the package in any of the line item of quote		DRS	2
27/01/2023	Tested Minimum Selling Price Update, On Boarding Fee Update, Blue Print Process		DRS	2
27/01/2023	Updated 3 pages of SOW for MANAGED WEB HOSTING ON DRSCMS given by Manoj		DRS	2
30/01/2023	Updated all pages of SOW for MANAGED WEB HOSTING ON DRSCMS given by Manoj as single column		DRS	3
31/01/2023	Completely finished the SOW for the product MANAGED WEB HOSTING ON DRSCMS given by Manoj as double column		DRS	4
01/02/2023	Added Appropriate placeholders for completed SOW for the product MANAGED WEB HOSTING ON DRSCMS		DRS	1
03/02/2023	Completely tested the SOW for the product MANAGED WEB HOSTING ON DRSCMS with new auto placed text tags in the SOW		DRS	3
03/02/2023	Completely take two small video demos for whole signing process and invoice creation for DRS		DRS	2
07/02/2023	Onboarding Fee is not calculated for Hosting Services Product. If a sales person wants to add an on boarding fee for the Hosting Services Product he needs to add the product manually and update the on boarding fee		DRS	1
07/02/2023	Product SKU and usage unit is updated in the quote line item of each and every product in it		DRS	1
07/02/2023	Changed the transition name of blueprint Sent SOW for Signature in to Send SOW for signature		DRS	0.5
07/02/2023	If a quote has hosting services product and the domain name is not entered then we will show an alert for a sales person to enter it. If the sales person entered the domain name then only we will allow him to save the quote has the line item hosting services product		DRS	2
07/02/2023	In order to compute the duration of the period of contract properly we make the end date of the quote as required field to save the quote		DRS	0.5
07/02/2023	Removed the message showing for sales person "Kindly check the discount of each and every item is less than minimum selling price otherwise quote needs approval for that" while during the transition start negotiation		DRS	0.5
09/02/2023	Client call with Manoj about the things he need to do further and in current things		DRS	1
10/02/2023	Commission calculation and updated it in a custom field commission in recurring invoice when the invoice is created or edited for hosting services product with status paid in Zoho Books		DRS	4
13/02/2023	Recall Documents transition is added in Deal Management blue print process for the sales man to cancel wrongly sent documents		DRS	2
13/02/2023	Shown demo to Manoj about commission calculation for recurring invoice in Zoho Books and made changes in the calculation of commission suggested by Manoj during demo		DRS	2
14/02/2023	Generated recurring invoices report for recurring invoices with commission		DRS	1
21/02/2023	Meet with Manoj and ask him his feedback about what we did for him. We need to fine tune the possible things and other we need to discuss and fine tune with possible cases		DRS	1
28/02/2023	Mark the Contact Name field of Quote module is mandatory.		DRS	1
28/02/2023	During save the quote having hosting services product need to update the onboarding fee as one of the line item of the particular quote with onboarding fee for hosting is zero.		DRS	1

	Task Info		Project	Hours Spent
28/02/2023	We create a overall contract amount custom field in quote module and update it using workflow by calculating contract period in months and product it with hosting servies charge and sum the boarding fee of hosting equals overall contract amount		DRS	2
01/03/2023	Created a confirmation widget if a quote has zero onboarding fee when moving a quote stage from Draft to Negotiation		DRS	3
02/03/2023	Fine tune the created confirmation widget with new perfect UI for confiramtion		DRS	3
17/03/2023	Shown Video Demo to Manoj and get feedbacks for furhter work		DRS	2
17/03/2023	Attached newHTML.html file for the product DRS Hosting Services so that they will change whatever changes they want to made		DRS	1
18/03/2023	Created a button called Generate Contract in Quote while clicking the button created a contract as attachment and delete the same previous attachments		DRS	2
18/03/2023	Created a small video demo for hiding and showing fields based on lead status using layout rule for one client		DRS	1
21/03/2023	Created contract for review as attachment for the quote. They can download and sent the pdf for review		DRS	2
27/03/2023	Added Price_Increase_Interval_Months, Overall_Amount_Before_Increase, Price_After_Increase and added it in contract of the quote		DRS	3
27/03/2023	Shown Demo to done so far for Manoj and he told some changes and rectify those small changes in contract		DRS	1
28/03/2023	From feedback given by Manoj based on the demo shown on 27/03/2023. Fixed contract duration issue in php side. Added \$ before onboarding fee in contract		DRS	2
28/03/2023	Shown the fixed things to Manoj and he furhter come up with new ideas to implement the hosting services in different way. We need to implement the things he told		DRS	2
03/04/2023	Remove the particular line in the contract under heading Financial Arrangemnts (\$100 per month for the first 24 months and) if a quote for hosting services has now one line item.		DRS	2
03/04/2023	Added the particular line in the contract under heading Financial Arrangemnts (\$100 per month for the first 24 months and) if a quote for hosting services has now two line item.		DRS	2
04/04/2023	Completed the contract for three hosting products (Monthly, Quarterly, Yearly)		DRS	3
05/04/2023	Completely tested and fixed small issues for signing process of above three hosting products. We need to work in separate workflow for creating recurring invoices for the hosting products if the quote has two products of it		DRS	3
10/04/2023	Displayed watermark text Draft in only generated contract through detail view button in Quote		DRS	2
10/04/2023	Shown all the custom buttons to all profiles		DRS	1
10/04/2023	Removed unwanted characters after the word JAVA in contract		DRS	1
11/04/2023	Worked on hosting services on the quote with one product and two product and update its quantity based on offered price in months and contract pe		DRS	4
12/04/2023	Worked on hosting services on the quote with one product and two product and update its quantity based on offered price in months and contract period in months only in api and fine tune the above inorder to fix the api usage issue		DRS	4
13/04/2023	Fixed Issue while applying onboard discount percentage in the above code		DRS	1
13/04/2023	Client Script validation in Create Page, Edit Page, Detail Page of the quote		DRS	4
14/04/2023	Client Script validation in Detail Page of the quote		DRS	3
15/04/2023	Created video for client script validation and fixed few things while client script validation while testing to create videos		DRS	2
15/04/2023	Created video for signing process		DRS	2
17/04/2023	Created Recurring Invoice and updated two custom fields Offer Price Number of Months, Price After Discount while creation		DRS	4
17/04/2023	Shown alert when updating Offer Price Number of Months for single hosting services product		DRS	1
20/04/2023	Shown Demo to Manoj about client script validations for hosting services product and signing process and invoice creation in Zoho Books		DRS	1
20/04/2023	Got specifications to do a project for Scott using widget		DRS	1
21/04/2023	Worked on alignment issue in while applying extra sentence for billing frequency in contract generation for DRS		DRS	3
26/04/2023	Updated recurring invoice rate while invoice count of recurring inovie is same as price after frequency in Zoho Books		DRS	2
28/04/2023	Make Recurring Invoice automated fieds visible only for administrator		DRS	1

	Task Info		Project	Hours Spent
04/05/2023	Shown explanation to Manoj why a placeholders for signing date is not replaced in draft contract. Removed Test Data in Zoho CRM and Zoho Books		DRS	1
23/05/2023	Updated contract price based on billing frequency suggested by Manoj		DRS	3
05/06/2026	Reverted the contract just like previous one we did for Manoj		DRS	0.5
26/06/2023	Tested DRS and fixed issue in recurring invoice creation when two hosting products in a quote		DRS	3
03/03/2025	Completed dynamic prefilling of Zoho Form Fields of Healthy NY Application Form and CRM Fields of Module Healthy NY Applications		Medicaid	3

Comment	Actual Time Spent
	2
	3
	0.5
	3
	3